Phase 2 Addition

SUMMARY

Quick site walk, no major updates.

WORK COMPLETED

None reported

PROGRESS UPDATE

None reported

ISSUES / DELAYS

None reported

SAFETY NOTES

None reported

NEXT STEPS

None reported

RESOURCES

CREW

None reported

EQUIPMENT

None reported

MATERIALS

None reported

ADDITIONAL NOTES

None reported

PHOTO DOCUMENTATION

PROGRESS

South wall framing is complete with window and door rough openings in place.

- Vertical studs are plumb and evenly spaced
- Two window openings and one door opening are framed
- Temporary diagonal bracing is visible on the left side

PROGRESS

PVC rough-in plumbing is partially installed beneath the slab formwork.

- PVC pipes are staked and positioned in the trench
- Trench is open and not yet backfilled

SAFETY

Debris and scrap lumber are present near the base of the stairwell, creating a potential tripping hazard.

- Scrap lumber and off-cuts scattered across floor
- Stairwell access path is partially obstructed

GENERAL

Overall site view shows framing in progress on the main structure with equipment staged nearby.

- Scaffolding is erected along the south face
- Material staging area is visible in the foreground