Oakwood Residential Build — Lot 14

Date: 2026-03-21
Location: 123 Oakwood Drive, Austin TX 78701
Weather: Sunny, 72°F, light wind
Prepared by: J. Rivera

SUMMARY

Framing on the south and west walls is complete. Rough-in plumbing is underway beneath the slab. One tripping hazard identified near the main stairwell.

WORK COMPLETED

- South wall framing
- West wall framing
- Window and door rough openings cut
- Temporary bracing installed

PROGRESS UPDATE

Project is on schedule. Roof sheathing is expected to begin Monday.

ISSUES / DELAYS

- Lumber delivery for second floor is delayed 2 days due to supplier backorder

SAFETY NOTES

- Debris pile near stairwell entry — tripping hazard flagged for cleanup
- Hard hat and hi-vis vest required in all active zones

NEXT STEPS

- Clear debris from stairwell area
- Complete rough-in plumbing under slab
- Begin second-floor framing once lumber arrives

RESOURCES

CREW

6-person framing crew, 2 plumbers on site

EQUIPMENT

- Nail gun
- Scaffolding
- Concrete saw

MATERIALS

- 2x6 lumber
- OSB sheathing
- PVC pipe
- Concrete mix

ADDITIONAL NOTES

Owner walked the site at 2pm and approved framing layout.

PHOTO DOCUMENTATION

PROGRESS

South wall framing is complete with window and door rough openings in place.

- Vertical studs are plumb and evenly spaced
- Two window openings and one door opening are framed
- Temporary diagonal bracing is visible on the left side

PROGRESS

PVC rough-in plumbing is partially installed beneath the slab formwork.

- PVC pipes are staked and positioned in the trench
- Trench is open and not yet backfilled

SAFETY

Debris and scrap lumber are present near the base of the stairwell, creating a potential tripping hazard.

- Scrap lumber and off-cuts scattered across floor
- Stairwell access path is partially obstructed

GENERAL

Overall site view shows framing in progress on the main structure with equipment staged nearby.

- Scaffolding is erected along the south face
- Material staging area is visible in the foreground