slope

Date: 2026-03-21

Location: 1229 South State Street, City of Syracuse, New York, 13202

Weather: Overcast, 35°F, wind 4 mph, 84% humidity

Prepared by: SiteScribe AI

SUMMARY

On March 21, 2026, work at the slope project involved interior wall and trim preparation for painting or staining. The area appears to be in the finishing stages. No major issues were observed in the available photo, but safety concerns include the lack of visible fall protection, hard hat, or safety glasses on the worker.

WORK COMPLETED

- Interior walls and trim: Preparation for painting or staining (in_progress)

PROGRESS UPDATE

The project is progressing, with the interior walls and trim being prepared for painting or staining, indicating the finishing stages are underway.

ISSUES / DELAYS

- Lack of visible fall protection, hard hat, or safety glasses on the worker — Impact: Potential safety risk [medium]

SAFETY NOTES

- No visible fall protection or guardrails; the worker is not wearing a hard hat or safety glasses — Action required: Ensure proper safety equipment is used

NEXT STEPS

- Continue with painting or staining of interior walls and trim (medium)

RESOURCES

CREW

At least one worker, possibly including team member Ben, was on site

EQUIPMENT

- Extension ladder (approximately 6-8 feet tall)
- Paint supplies (rollers, cans, etc.)

MATERIALS

- Paint cans and rollers
- Painted wood paneling or wainscoting on walls
- Drop cloth or plastic sheeting

ADDITIONAL NOTES

No verbal site notes recorded; the project location is confirmed as 1229 South State Street, City of Syracuse, New York, 13202, and team member Ben was mentioned.

PHOTO DOCUMENTATION



dhruv