slope

Date: 2026-03-21

Location: 1229 South State Street, City of Syracuse, New York, 13202

Weather: Overcast, 35°F, wind 4 mph, 85% humidity

Prepared by: SiteScribe AI

SUMMARY

On March 21, 2026, work at the slope project involved painting or staining of interior walls and trim, as well as preparation for the installation of a door or window. The area appears to be in the finishing stages. No verbal site notes were recorded, but a team member named Ben is involved in the project. The crew's activities focused on completing the interior finishing work.

WORK COMPLETED

- Interior Finishing: Painting or staining of interior walls and trim (in_progress)
- Door or Window Installation: Preparation for installation of door or window (started)

PROGRESS UPDATE

The project is progressing with the interior finishing work, including painting and preparation for door or window installation. The area is in the final stages of completion, with protective layers on the floor and partially finished walls.

ISSUES / DELAYS

- Potential for water or air leakage due to plastic sheeting on door or window opening — Impact: Possible delay in completion or additional work required [low]

SAFETY NOTES

- No visible fall protection or guardrails, and no hard hat or safety glasses on the worker — Action required: Provide fall protection and ensure workers wear personal protective equipment

NEXT STEPS

- Complete painting or staining of interior walls and trim (medium)
- Install door or window (high)

RESOURCES

CREW

Team member Ben is involved

EQUIPMENT

- Ladder (aluminum or steel, covered in paint residue)
- Paint supplies (rollers, trays, cans)

MATERIALS

- Paint cans and supplies
- Plastic sheeting or drop cloths
- Wooden door or window frame

ADDITIONAL NOTES

No verbal site notes recorded. Project location is 1229 South State Street, City of Syracuse, New York, 13202.

PHOTO DOCUMENTATION

aaa